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U.S. ENVIRONHENTAL PROTECTION AGENCY
: PROGRESS POLLUTION REPORT

HEADING

Date: December 17, 1993

From: Kevin Matheis/Jack
USEPA, REGION II

To: W. Muszynski, EPA

K. Callahan, EPA

G. Pavliou, EPA
R. Salkie, EPA
G. Zachos, EPA
J. Rotola, EPA

ERD, Washington,

(E-Mail)

J. Marshall, EPA

M. Basile, EPA Niagara Falls
E. Schaaf, EPA
P. Simon, EPA -
E. Kissel, EPA

D. Fischer, EPA

S. Becker, EPA

I. Purdy, EPA-HWFB

EPA-HWFB

M. O’Toole, NYSDEC
A. Rockmore, NYSDEC
F. Shattuck, NYSDEC IX

TAT

Niagara County, N

Non-Halogenated Solvents

POLREP NO: Fifteen
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Situation

See Polrep #1.
Actions Taken

The PRP contractor continues to stage, segregate and
sample the approximately 4100 drums. To date,
approximately 99% of the drums have been staged and
sampled for field categorization. Composite samples of
each drum load continue to be sent off-site for
disposal analysis and TSDF acceptance.

Waste approvals continue to be received from the
selected RCRA TSDFs, in particular APTUS, Southeastern
Chemical, and Envotech (Michigan Disposal). The
following RCRA TSDFs and their expected waste
allocation from this project are listed as follows:
Aptus - 35%, Southeastern Chemical - 7%, Envotech -56%,
and CyanoKem - 2%. On December 16th, one drum load was
shipped to the Envotech facility for stabilization and
landfilling. Six additional loads are expected to be
shipped during 12/17 - 12/19. After the 12/19
shipment, 21% of the expected waste volume will have
been shipped off-site for treatment and/or disposal.

The PRP technical committee representative has been
providing oversight to ensure that work continues in
accordance with the AOC. During the long shifts, OSC
Ferriola and Matheis are providing comprehensive drum
oversight and is ensuring that the PRPs are complying
with the PRP work plan.

0SC Matheis is coordinating the continuing drum
enforcement activities; processing formal and informal
FOIA requests, assisting ORC with the processing of UAO
recipients, managing numerous PRP requests for updates,
and coordinating with the PRP designated coordinator.

ORC is revising the caption pages on the Consent Order

and Unilateral Orders so the current PRPs will be
reflected.

0SC Harmon continues work on the tank PRPs with TAT.
Numerous file boxes are being input into the tracking
computer program, D-Base. To date, approximately 1,350
PRPs have been identified for the tanks on-site. TAT
continues to compile the data from the final series of
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the tanks and is expected to complete the tank PRP list
by the end of December.

Consultants from the Pendelton Site, (a NYSDEC Site
related to Frontier) are on-site to microfilm documents
associated with wastes received at Frontier. These
documents will be used to assist in future PRP
allocations related to that site.

ETI was demobilized from the site on November 15. All
subcontract services at the site have been assumed by

OHM. OHM has decided that the rehire of the ex-

Frontier maintenance employees, (now ETI employees)
would be the most efficient way of managing the site.

ERCS continues to provide maintenance and conduct
winterizing activities. Due to the freeze/thaw weather
conditions, numerous steam pipes have ruptured; ERCS
personnel has been promptly effecting repairs. During
the week of November 29, heavy rainfall forced the
maintenance personnel to pump approximately 50,000
gallons of water from the containment areas and
buildings.

During the week of November 22, approval from Niagara
Falls was received for the discharge of 100,000 gallons
of water collected from the secondary containment on
site. Discharge into the Niagara Falls POTW was
completed on November 24.

The NYSDEC Region IX Division Director of Hazardous
Substance Regulation and Assistant visited the site on
November 10. The OSC gave the NYSDEC a comprehensive
update regarding the status of the site. The NYSDEC
has indicated that ENTECH, the potential buyer for the
property has not yet submitted the required paperwork
that is necessary for the facility transfer. The
NYSDEC indicated they will send a letter requesting the
submittal of these documents, so the NYSDEC can make a
decision regarding the transfer. The NYSDEC indicated
that the NY Attorney General has not yet acted on the
status of the $1.5M surety bond to be used towards the
closure of the facility.

A representative from New York State Taxation and
Finance Department was on-Site on December 1. The
taxation agent was looking for the Frontier parent
company, Envirosure Management. Apparently, Envirosure
owes $180,000 in sales tax revenue for 1992. The 0OSC
gave the agent the address of the Chairman of the Board
for Envirosure.



A press event was held on December 15, EPD notified all pertinent
media and elected officials. Representatives of the Niagara
gazette, the PRP steering committee and ORC attended.

Future Actions

Maintenance of the facility and 24-hour security will
continue.

The 0SCs and TAT continue to compile PRPs for the
forthcoming tank removal action. The PRP contractor will
continue to sample and composite drums into there various
waste stream. Removal of drums off-site to will commence
following disposal facility approval. Movement of the
drums off-site is not expected until early December.

D. Kev Issues

1.

As part of the negotiated AOC, EPA will continue to
provide maintenance support to the PRP contractor.

EPA continues to process information requests as PRPs
telenhone requests, and mail FOIA requests to the EPA-0SC.

Obhligations ETT Reqgion TIT Total

Contract Costs Remaininega
As of 11/03/93

Obligated to

DCN#932AKE0004,

DCN#932AKE0010,

DCN#932AKE0031 $ 900,000

Amount Deobligated

DCN#932AKEQ031 $ -50,000

Amount Deobligated

DCN#932AKE0031 $ -65,000

TOTAL $ 785,000 § 775,000 S 10,000
ETI Region III
Contract costs

Amount Obligated to as of 11/03/93

Present Contract

DCN#932AKE0068 S 350,000 $ 325,000 $ 25,000

EPA/TAT Costs . $ 632,000 $ 300,000 S 332,000

Site Totals $ 1,767,000 $ 1,400,000 $ 367,000



